



March 13, 2017

ROOSEVELT ROAD STREETSCAPE INFORMATIONAL OPEN HOUSE

5:00-7:00 pm



INTRODUCTION

Welcome to the Informational Open House for the **ROOSEVELT ROAD STREETScape PROJECT**

- Project Goals
- Existing Conditions
- Proposed Plan
- Streetscape Renderings and Photos
- Project Cost and Funding
- Schedule
- Construction Staging
- Notification and Meetings
- Discussion/Questions

PROJECT GOALS

- Improve Pavement Condition
- Lighting Improvements
- Enhance Pedestrian Safety
- Streetscape and Traffic Calming Features
- Spur Economic Redevelopment in the Area
- Provide a More Attractive Gateway into the Village of Forest Park

EXISTING CONDITIONS



Roosevelt looking west.



Roosevelt looking west.
Note the damaged sidewalk.



Roosevelt looking east. Note the Forest Park mall on the right side.



Roosevelt looking west.

PROPOSED PLAN




- Resurfacing from Desplaines Avenue to Harlem Avenue
- Raised Landscape Median
- Decorative Crosswalks at Lathrop and Circle

PROPOSED PLAN



- Site Furniture
- Sidewalks with Brick Paver Ribbon
- Ornamental Street Lighting
- New Parkway Trees

EXAMPLE STREETSCAPE ELEMENTS



EXAMPLE STREETSCAPE PHOTOS



SPECIAL GATEWAY FEATURES

West Gateway



East Gateway



PROJECT COST AND FUNDING

Total Project Cost (Design & Construction)

- \$4.8 million

Funding

- Illinois Department of Transportation - \$2.3 Million
- Roosevelt Road TIF / Village Funds - \$2.5 Million

SCHEDULE


Design and Permitting: **2016**

IDOT Letting: **January 20, 2017**

Award: **Contract awarded to ALLIANCE Contractors**

Construction start date: **March 20, 2017**

Substantial completion date: **October 20, 2017**



CONSTRUCTION STAGING

STAGE 1A – SOUTH SIDEWALK AND LANE OF ROOSEVELT ROAD



March - May 2017

CONSTRUCTION STAGING


STAGE 1B – NORTH SIDEWALK AND LANE OF ROOSEVELT ROAD



June - July 2017

CONSTRUCTION STAGING

STAGE 2 – CENTER MEDIAN OF ROOSEVELT ROAD




August - September 2017



CONSTRUCTION STAGING

STAGE 3 – RESURFACING OF ROOSEVELT ROAD



October 2017



NOTIFICATION AND MEETINGS

- Our goal is to keep you informed of the major project milestones
- You are encouraged to attend our weekly on site meetings
- Email updates will be provided to those who provide contact information

To be added to the notification list

Please email:

publicworks@forestpark.net

Write in the subject line:

ROOSEVELT ROAD CONSTRUCTION CONTACT



DISCUSSION/QUESTIONS

